COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 21/ 2017

ESTI MATE SUMVARY 13: 14: 46
CONTI D C20755 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20755- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 82.0  DAYS TI VE ALLOW 144 WORK DAYS
SH45 FROM MP 4. 9-8.7 THRU PUEBLO PERCENT TI ME: 56. 94 ORI G TI VE ALLOW 144 WORK DAYS
PROJECT NO STVBH45- 001
SH45 FROM MP 4. 9-8.7 THRU PUEBLO
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVMPANY OF COLORADO, LLC PAY PER OD ENDI NG 09/ 15/ 2017 DATE TI ME STARTED 05/ 19/ 2017
6374 S. RACI NE Cl RCLE DATE LET 04/ 20/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 18/ 2017 DATE ACCEPTED
CENTENNI AL CcO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 05/ 19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 10, 777, 755. 45 PARTI Ol PATI NG $ 7,577, 656. 92 $ 3,289,579. 71
AWARD PRQIECT AMT: $  9,113,519. 94 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 70. 31% TOTAL EARNI NGS 7,577, 656. 92 3,289,579.71
FUNDS AVAI LABLE: $ 3,200, 098.53 STOCKPI LED MATERI ALS 103, 834. 00 -112, 746. 80
GROSS EARNI NGS 7,681, 490. 92 3,176, 832. 91
TOTAL CLAI VB $ 0.00 RETAI NAGE - 136, 702. 80 -21, 652. 43
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,544, 788. 12 3, 155, 180. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 7,544, 788. 12 3, 155, 180. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 155, 180. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20755

PCN: 20755-BI D

PRQJECT: STMVBH4A5- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator

0010 202-00195

Renoval of Median Cover

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00240

0030 202-00810

*Renoval of G ound Sign

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01180

*Renoval of Median Barrier

0045 202-01300

*Renoval of End Anchor age

0050 203-00010

0055 203-00060

*Renoval of Asphalt Mat (Pl aning)

*Uncl assi fi ed Excavation (Conplete In Place)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

135. 000
EACH
9. 88000
1, 300. 000
SY
4. 37000
100. 000
SY
30. 62000
1, 645. 000
LF
2. 36000
187, 614. 000
SY
1.11000
10. 000
EACH
31. 50000
5, 250. 000
LF
3. 15000
915. 000
LF
7.51000
8. 000
EACH
372. 75000
35, 740. 000
CcY
9. 77000
5,722. 000
(924

7.71000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

135. 000
0. 000
135. 000

270. 000
484. 000
754. 000

19. 000
81. 000
100. 000

235. 000
1, 410. 000
1, 645. 000

92, 999. 000
70, 537. 000
163, 536. 000

0. 000
0. 000
0. 000

5, 250. 000
0. 000
5, 250. 000

915. 000
0. 000
915. 000

8. 000
0. 000
8. 000

11, 698. 000
11, 382. 000
23, 080. 000

0. 000
2,861. 000
2,861. 000

Page 2
ESTI MATE RUN 09/ 21/ 2017

13: 14: 46
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 333. 80
2,115. 08
3,294. 98
2,480. 22
3, 062. 00
3,327.60
3,882. 20
78, 296. 07
181, 524. 96
0. 00
0. 00
0. 00
16, 537. 50
0. 00
6, 871. 65
0. 00
2,982. 00
111, 202. 14
225, 491. 60
22, 058. 31
22, 058. 31



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 100. 000 28. 000
HOUR 4.000 400. 00
100. 00000 32. 000 3, 200. 00
0065 203-01510  Backhoe 100. 000 0. 000
HOUR 20. 000 2,000. 00
100. 00000 20. 000 2,000. 00
0070 203-01550  Dozi ng 100. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 100. 000 6. 000
HOUR 0. 000 0.00
100. 00000 6. 000 600. 00
0080 203-01597 *Pot hol i ng 55. 750 18. 000
HOUR 37.750 8, 467. 33
224. 30000 55. 750 12,504.73
0085 203-02330 Labor er 80. 000 0. 000
HOUR 0. 000 0. 00
36. 30000 0. 000 0. 00
0090 207-00205 Topsoi | 8, 070. 000 7,503. 000
CcY 0. 000 0. 00
4.12000 7,503. 000 30, 912. 36
0095 208-00002  *Erosion Log Type 1 (12 Inch) 2, 000. 000 720. 000
LF 250. 000 787.50
3. 15000 970. 000 3, 055. 50
0100 208-00020  *Silt Fence 8, 372. 000 4,217. 000
LF 4, 155. 000 4,362.75
1. 05000 8,372. 000 8, 790. 60
0105 208-00035  *Aggregate Bag 204. 000 140. 000
LF 64. 000 336. 00
5. 25000 204. 000 1,071. 00
0110 208-00041 Rock Check Dam 10. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 4.000 1. 000
EACH 1. 000 750. 00
750. 00000 2.000 1, 500. 00
0120 208- 00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
2, 250. 00000 2.000 4,500. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 36. 000
HOUR 7.000 254.10
36. 30000 43. 000 1, 560. 90
0130 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 22. 000
HOUR 0. 000 0. 00
100. 00000 22.000 2,200. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 98. 000 76. 000
HOUR 22.000 1, 540. 00
70. 00000 98. 000 6, 860. 00
0140 208-00107 Renoval of Trash 80. 000 12. 000
HOUR 20. 000 792. 00
39. 60000 32. 000 1, 267. 20
0145 208- 00207 Erosi on Control Managenent 100. 000 28. 000
13. 000 1,417.00
109. 00000 41. 000 4, 469. 00
0150 210-00473 *Reset TV Caneras 4. 000 0. 000
EACH 1. 000 1, 260. 00
1, 260. 00000 1. 000 1, 260. 00
0155 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 4.000 0. 000
EACH 0. 000 0. 00
1, 680. 00000 0. 000 0. 00
0160 210-00810 *Reset Ground Sign 60. 000 10. 500
EACH 22.000 8, 085. 00
367. 50000 32. 500 11,943.75
0165 210-04020 Modi fy Inlet 3. 000 0. 000
EACH 0. 000 0. 00
0. 00

1, 000. 00000 0. 000



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 30. 000 13. 950
ACRE 0. 000 0. 00
866. 25000 13. 950 12,084. 19
0175 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
446. 25000 0. 000 0. 00
0180 212-00032 *Soi | Condi tioning 30. 000 13. 950
ACRE 0. 000 0. 00
2,772.00000 13. 950 38, 669. 40
0185 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0190 213-00061 *Mul ch Tacki fier 6, 000. 000 2, 497. 000
LB 0. 000 0. 00
3. 05000 2,497.000 7,615. 85
0195 304- 06008 Aggregate Base Course (O ass 6) (Special) 17, 620. 000 10, 385. 000
cY 7,235. 000 23, 875.50
3. 30000 17, 620. 000 58, 146. 00
0200 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavement 168, 437. 000 72,379.000
0-8"
( ) Sy 84, 752. 000 123, 737.92
1. 46000 157, 131. 000 229, 411. 26
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 600. 000 0. 000
TON 84. 360 19, 930. 05
236. 25000 84. 360 19, 930. 05
0210 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 2, 872. 000 0. 000
TON 168. 890 16, 652. 55
98. 60000 168. 890 16, 652. 55
0215 411-10255 *Emul si fied Asphalt (Sl ow Setting) 1, 899. 000 0. 000
GAL 245. 000 2,315.25
9. 45000 245. 000 2,315.25
0220 412-00825 *Concrete Pavenent (8-1/4 Inch) 160, 505. 000 75, 682. 000
Sy 66, 801. 000 2,130, 283. 89
31. 89000 142, 483. 000 4,543, 782. 87



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCON: 20755-BI D ESTI MATE RUN
PRQJECT: STVBH45- 001 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
Sy 0. 000 0.00
2.33000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 49, 110. 000
SY - 49, 110. 000 -114,426. 30
2. 33000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
Sy 0. 000 0.00
3.29000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 31, 050. 000
SY - 31, 050. 000 - 102, 154. 50
3.29000 0. 000 0. 00
0225 412-00835 *Concrete Paverment (8-1/4 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0.00
36. 86000 0. 000 0. 00
0230 412- 02000 Concrete Safety Edge 52, 300. 000 30, 706. 000
LF 1, 935. 000 3, 250. 80
1. 68000 32, 641. 000 54, 836. 88
0235 503-00018 *Drilled Caisson (18 Inch) 25. 000 4. 000
LF 0. 000 0.00
220. 50000 4.000 882. 00
0240 503- 00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0.00
341. 25000 38. 000 12, 967. 50
0245 503- 00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0.00
393. 75000 42.000 16, 537. 50
0250 503- 00054 *Drilled Caisson (54 Inch) 63. 000 63. 000
LF 0. 000 0.00
519. 75000 63. 000 32,744.25
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 075. 000 1, 762. 500
LF 12.500 305. 13
24. 41000 1, 775. 000 43,327.75



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH4A5- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 325. 000 0. 000
LF 0. 000 0. 00
40. 06000 0. 000 0. 00
0265 606-00720 *Cuardrail Type 7 (Style CC) 90. 000 0. 000
LF 0. 000 0. 00
149. 35000 0. 000 0. 00
0270 606-01370 *Transition Type 3G 7.000 2.000
EACH 0. 000 0. 00
2,541. 00000 2.000 5, 082. 00
0275 606-01380 *Transition Type 3H 5. 000 0. 000
EACH 1. 000 1, 396. 50
1, 396. 50000 1. 000 1, 396. 50
0280 606-01460 *Medi an Ter m nal 4. 000 0. 000
EACH 0. 000 0. 00
4,352. 25000 0. 000 0. 00
0285 606- 02005 *End Anchor age (Fl ared) 8. 000 4. 000
EACH 0. 000 0. 00
2,478. 00000 4. 000 9,912. 00
0290 607-11525 Fence (Plastic) 300. 000 20. 000
LF 0. 000 0. 00
3. 00000 20. 000 60. 00
0295 608-00000  Concrete Sidewal k 100. 000 0. 000
SY 23. 000 994. 06
43. 22000 23. 000 994. 06
0300 608-00010 Concrete Curb Ranp 75. 000 0. 000
SY 0. 000 0. 00
128. 61000 0. 000 0. 00
0305 609-20010 Curb Type 2 (Section B) 250. 000 0. 000
LF 0. 000 0. 00
34.21000 0. 000 0. 00
0310 609-21011 Curb and Qutter Type 2 (Section I-M 1, 250. 000 100. 000
LF 374.000 12,992. 76
34. 74000 474. 000 16, 466. 76



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 610- 00020 Medi an Cover Material (Patterned Concrete) 4, 500. 000 0. 000
SF 0. 000 0. 00
12. 60000 0. 000 0.00
0320 610- 00030 Medi an Cover Material (Concrete) 2, 430. 000 0. 000
SF 0. 000 0. 00
10. 77000 0. 000 0. 00
0325 612-00001  *Delineator (Type I) 70. 000 0. 000
EACH 58. 000 761.54
13. 13000 58. 000 761. 54
0330 612-00002  *Delineator (Type Il) 40. 000 0. 000
EACH 38. 000 558. 60
14. 70000 38. 000 558. 60
0335 612-00003  *Delineator (Type II1) 20. 000 0. 000
EACH 10. 000 168. 00
16. 80000 10. 000 168. 00
0340 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 500. 000 1, 071. 000
LF 140. 000 1, 838. 20
13. 13000 1, 211. 000 15, 900. 43
0345 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 815. 000 1, 672. 000
LF 143. 000 2,252.25
15. 75000 1, 815. 000 28, 586. 25
0350 613-01200 *2 Inch BElectrical Conduit (Plastic) 529. 000 34. 000
LF 495. 000 5, 979. 60
12. 08000 529. 000 6, 390. 32
0355 613- 01300 *3 Inch BElectrical Conduit (Plastic) 70. 000 44.000
LF 0. 000 0. 00
14. 70000 44.000 646. 80
0360 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
488. 25000 0. 000 0. 00
0365 613-07003 *Type Three Pull Box 7.000 6. 000
EACH 1. 000 567. 00
567. 00000 7.000 3, 969. 00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVBH45- 001 ESTI MATE NO. 0004 13:14: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
892. 50000 0. 000 0. 00
0375 613- 13000 *Lumi nai re (LED) 7.000 0. 000
EACH 0. 000 0. 00
661. 50000 0. 000 0. 00
0380 614-00011 *Sign Panel (Qass I) 6. 000 0. 000
SF 0. 000 0. 00
39. 90000 0. 000 0. 00
0385 614-00012 *Sign Panel (Oass I1) 36. 000 0. 000
SF 0. 000 0. 00
22. 05000 0. 000 0. 00
0390 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0395 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
546. 00000 0. 000 0. 00
0400 614-70337 *Traffic Signal Face (12-12-12) (Install Only) 16. 000 0. 000
EACH 0. 000 0. 00
278. 25000 0. 000 0. 00
0405 614- 70450 *Traffic Signal Face (12-12-12-12)(Install Only) 9. 000 0. 000
EACH 0. 000 0. 00
288. 75000 0. 000 0. 00
0410 614-72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
1, 496. 25000 0. 000 0. 00
0415 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
14,511. 00000 0. 000 0. 00
0415 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 1. 000 9, 835. 00
9, 835. 00000 1.000 9, 835. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0420 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 330. 00000 0. 000 0.00
0420 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 1. 000 10, 546. 00
10, 546. 00000 1. 000 10, 546. 00
0425 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
21, 262. 50000 0. 000 0. 00
0425 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 2.000 30, 994. 00
15, 497. 00000 2.000 30, 994. 00
0430 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
23, 861. 25000 0. 000 0. 00
0430 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 1. 000 17,293. 00
17, 293. 00000 1. 000 17,293. 00
0435 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
24, 192. 00000 0. 000 0. 00
0435 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 2.000 35, 166. 00
17, 583. 00000 2.000 35, 166. 00
0440 614-84100 *Traffic Signal Pedestal Pole Al uninum 3. 000 0. 000
EACH 0. 000 0. 00
2, 205. 00000 0. 000 0. 00
0445 625- 00000 *Construction Surveying 1. 000 0. 452
LS 0. 338 27, 222.60
80, 540. 25000 0. 790 63, 626. 80
0450 626- 00000 *Mobi |'i zati on 1. 000 0. 600
LS 0. 400 302, 043. 26
755, 108. 14000 1. 000 755, 108. 14



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20755-BID ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH4A5- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0455 626- 01103 *Public Information Services (Tier I11) 1. 000 0.510
LS 0.170 2,871.53
16, 891. 35000 0. 680 11, 486. 12
0460 627- 00009 *Modi fied Epoxy Paverment Marking(lnlaid) 488. 000 0. 000
GAL 0. 000 0. 00
194. 25000 0. 000 0. 00
0465 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 500. 000 271. 000
GAL 0. 000 0. 00
47. 78000 271. 000 12, 948. 38
0470 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 406. 000 0. 000
SF 0. 000 0. 00
19. 43000 0. 000 0. 00
0475 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,524. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 13000 0. 000 0. 00
0480 630-00000  *Fl aggi ng 3,227. 500 1, 719. 000
HOUR 1, 508. 500 35,163. 14
23.31000 3,227.500 75, 233. 02
0485 630- 00007 *Traffic Control Inspection 100. 000 22.000
DAY 7.000 1, 837.50
262. 50000 29. 000 7,612.50
0490 630-00012 *Traffic Control Managenent 120. 000 57. 000
DAY 23. 000 19, 320. 00
840. 00000 80. 000 67, 200. 00
0495 630- 80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
157. 50000 0. 000 0. 00
0500 630-80338 *Barricade (Type 3 MD) (Tenporary) 20. 000 4.500
EACH 0. 000 0. 00
105. 00000 4. 500 472. 50
0505 630-80341 *Construction Traffic Sign (Panel 50. 000 9. 000
EACH 3. 000 94. 50
31. 50000 12. 000 378. 00



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 630- 80342 *Construction Traffic Sign (Panel Size B) 80. 000 23. 500
EACH 1. 500 47.25
31. 50000 25. 000 787.50
0515 630- 80343 *Construction Traffic Sign (Panel Size O 28. 000 14. 000
EACH 0. 000 0. 00
57. 75000 14. 000 808. 50
0520 630-80344 *Construction Traffic Sign (Special) 400. 000 72.000
SF 72.000 907. 20
12. 60000 144. 000 1, 814.40
0525 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0530 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0535 630- 80360 *Drum Channel i zi ng Devi ce 201. 000 95. 500
EACH 5. 000 157. 50
31. 50000 100. 500 3,165.75
0540 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 0. 000 0. 00
47. 25000 0. 000 0. 00
0545 630- 80370 *Concrete Barrier (Tenporary) 350. 000 108. 000
LF 0. 000 0. 00
25. 58000 108. 000 2,762.64
0550 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
5. 25000 125. 000 656. 25
0555 630- 80384 *Tubul ar Mar ker 500. 000 6. 000
EACH 16. 000 84. 00
5. 25000 22.000 115. 50
0560 630-80391 *Channel i zi ng Devi ce (Fixed) 460. 000 230. 000
EACH 0. 000 0. 00
21. 00000 230. 000 4, 830. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0565 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0570 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
14, 700. 00000 0. 000 0. 00
0575 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
19, 950. 00000 1. 000 19, 950. 00
0580 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70012 F/ A Asphalt Pavenent |ncentive 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70013 F/ A Concrete Pavenent |ncentive 140, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70018 F/ A Roadway Snoot hness | ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 66. 000
F A 631. 000 631. 00
1. 00000 697. 000 697. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0620 700- 70060 F/ A Adjust Adjust UWilities 50, 000. 000 1,233.350
FA 22,515. 430 22,515. 43
1. 00000 23, 748. 780 23,748.78
0625 700- 70130 F/ A Repair Structure Repair Wrk 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70380 F/ A Erosion Control 20, 000. 000 6, 822. 620
FA 0. 000 0. 00
1. 00000 6, 822. 620 6, 822. 62
0635 700- 70426 F/ A Stabilization 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 210- 00090 Res Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0730 506-01020 Ceogri d Reinforce 48, 000. 000 29, 163. 000
SY 18, 603. 000 60, 459. 75
3. 25000 47, 766. 000 155, 239. 50
0735 304- 06007 ABC (CL 6) 16, 000. 000 7,161. 000
cY 5, 831. 000 236, 738. 60
40. 60000 12,992. 000 527, 475. 20
0740 203-01100 Proof Rolling 100. 000 3. 000
HOUR 0. 000 0. 00
140. 00000 3. 000 420. 00
0745 613- 10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
12, 630. 00000 0. 000 0. 00
0795 606-01340 End Anchor Ty 3D 6. 000 2.000
EACH 1. 000 2, 346.92
2, 346. 92000 3. 000 7,040.76
0800 900- 00006 Added Item (Dol lar)/ PR CE REDUCTI ONS 0. 000 -15, 551. 900
DOl 0. 000 0. 00
1. 00000 -15, 551. 900 -15,551. 90



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQIECT: STVBHA5- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0805 625-00001 Const Surveying (Hour) 40. 000 25.500
HOUR 0. 000 0. 00
150. 00000 25. 500 3, 825. 00
0825 627-02010 Preform Plastic Pvnt Mg (Ty 11)(Inlaid) 6, 000. 000 0. 000
SF 0. 000 0. 00
12. 10000 0. 000 0.00
0830 216-00041 Soil Reten Bl anket (S/C) 12, 500. 000 0. 000
5% 7, 002. 000 20, 305. 80
2.90000 7,002. 000 20, 305. 80
0835 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL - 82, 000. 000 - 82, 000. 00
1. 00000 - 82, 000. 000 - 82, 000. 00

CAT 0200 CURRENT AMI  $10, 534,802.52$ 3,135,789.88% 7,528, 442.37
CAT NOO300 K-18-EP

0640 202- 00241 *Renoval of Asphalt Mat (Pl aning)(Special) 0. 000 0. 000
CY 0. 000 0. 00
8. 75000 0. 000 0. 00
0645 202- 00504 *Removal of Expansion Device 59. 000 29. 500
LF 0. 000 0. 00
220. 50000 29.500 6,504. 75
0650 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 275. 000 0. 000
TON 136. 890 13, 497. 35
98. 60000 136. 890 13, 497. 35
0655 509- 00001 *Structural Steel (Galvanized) 230. 000 0. 000
LB 0. 000 0. 00
14. 70000 0. 000 0. 00
0660 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 53. 000 0. 000
LF 0. 000 0. 00
157. 50000 0. 000 0. 00
0665 518-01004 *Bri dge Expansion Device (0-4 Inch) 59. 000 29.500
LF 0. 000 0. 00

283. 50000 29. 500 8, 363. 25



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20755-BID ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0004 13: 14: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 K-18-EP
0670 601-03041 *Concrete Cass D (Bridge) (Special) 6. 000 3. 000
CcY 0. 000 0. 00
656. 25000 3. 000 1, 968. 75
0810 202-00246  Rem Asphalt Mat (Pl aning) (Special) 2,532. 000 2,532. 000
SY 0. 000 0. 00
8. 75000 2,532. 000 22,155. 00
CAT 0300 CURRENT AMI  $ 94, 672.00 $ 13,497.35$% 52, 489. 10
CAT NOO301 K-18-EU
0675 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 578. 000 0. 000
cY 578. 000 5, 057.50
8. 75000 578. 000 5, 057.50
0680 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 86. 000 0. 000
TON 0. 000 0. 00
98. 60000 0. 000 0. 00
0685 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 107. 000 0. 000
LF 0. 000 0. 00
157. 50000 0. 000 0. 00
0775 602-00020  Reinf Steel (Epoxy) 1, 454. 000 0. 000
LB 0. 000 0. 00
2.52000 0. 000 0. 00
0785 601-03041  Conc CL D (Bridge) (Spec) 4.800 0. 000
CcY 0. 000 0. 00
1, 752. 51000 0. 000 0. 00
0815 202-00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 791. 000 0. 000
SY 791. 000 6,921. 25
8. 75000 791. 000 6,921. 25
CAT 0301 CURRENT AMI  $ 49, 386.98 $ 11,978.75 % 11,978.75
CAT NO0302 K-18-EV
0690 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 1,102. 000 1, 102. 000
CcY 0. 000 0. 00
8. 75000 1, 102. 000 9, 642.50
0695 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 89. 000 0. 000
TON 82.910 8,174.93
98. 60000 82.910 8,174.93




CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20755-BI D ESTI MATE RUN 09/ 21/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0004 13:14: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 K-18-EV
0700 518-03000 *Sawi ng and Seal i ng Bridge Joint 111. 000 0. 000
LF 0. 000 0. 00
16. 80000 0. 000 0.00
0820 202- 00246 Rem Asphal t Mat (Pl ani ng) ( Speci al) 1, 615. 000 1, 615. 000
Sy 0. 000 0. 00
8. 75000 1, 615. 000 14,131.25
CAT 0302 CURRENT AMI  $ 34,413.95 $ 8,174.93$ 31, 948. 68
CAT NO0303 M nor 045A- 007100BL
0705 206- 00065 *Structure Backfill (FlowFill) 40. 000 0. 000
cY 22.000 7,392.00
336. 00000 22.000 7,392. 00
CAT 0303 CURRENT AMI  $ 13,440.00 $ 7,392.00 $ 7,392. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0710 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 615. 00000 1. 000 25, 615. 00
0715 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 825. 00000 1. 000 21, 825. 00
0720 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI  $ 51, 040. 00 $ 0.00$ 49, 240. 00

PRQJECT TOTAL CURRENT AMI $10,777,755.45% 3,176,832.91$ 7,681, 490. 90



